DASDF CCS Deployment Schedule

1997 1998 1999

ID | Task Name Qra]otri|owr2][Qr3][Qr4a|otriJor2][or3fotr4|or1[Qr2]otr3a[Qtr4
1 Pre-Installation Activities —
2 Requirements Analysis 3/3 I:I 6/1
3 Integration Plan Approval a1 ’
4 Test Facility Transition Planning a1 I:I 6/1
5 COTS Procurement 6/2 D 7n
6 Test Plan Development 6/2 D n
7 Test Procedure Development

71 [ ] ore
8 Facility Preparation 8/l I:I 11/28
9 Tool Development

101 [ | 11/28
10 Database and PSTOL Conversion 10/1 I:I 11/28
11 Engineering Evaluation 11/3 D 11/28
12 CCS Integration .
13 CCS Installation and Integration 11/28 ‘
14 Standalone Test 11/28 II 1211
15 CCS Testing and Transition H
16 Training 10128 || 12115
17 System Test I:I
12/1 1/30

18 Maintenance 11/28 |
19 Future Release Support 11/28 |
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